
• Long/mid/short range coordination
• Plan 1-3 years in advance. 
• Plan 2-3 months in advance
• Plan 2-3 weeks in advance

• Predict location, duration and type of 
road closures. 

Construction Coordination Activities

• Reduce conflicts to keep people and 
goods moving

• Ensure access for all modes 
(pedestrians, bicycles, freight, transit 
and vehicles).

• Weekly construction updates at 
Maintenance of Traffic meetings.



Planned Construction Map



Weekly Citywide Construction Update

www.seattle.gov/transportation/constructionlookahead.htm



Travelers Information Map

www.seattle.gov/travelers


